

DRAFT  
6 Nov 67*Not sent*

MEMORANDUM FOR: Executive Director, NPIC  
SUBJECT: Project Nice Girl Priority

1. Since Project Nice Girl is about two weeks later in getting under way than originally planned, a greater conflict than initially thought between it and the Center's normal workload appears inevitable. This situation is heightened by the JRC's (JCS) apparent reluctance to extend the 1 December deadline for the completion of the project.

2. The following operational mission activity currently is programmed for Center exploitation during the remainder of the work period:

*LAST PHASE.*

--

STAT

KH-4 1044-1 14 - 16 Nov - OAK

KH-4 1044-2 20 - 22 Nov OAK

BX 6734 due NPIC 1800 6 Nov

\* includes Sat and Sun

3. My instructions to the NPIC components affected by the Nice Girl Project have been designed to keep overtime, weekend and holiday work on the project to an absolute minimum consistent with operating an efficient program during regular work hours. Obviously there are some minor amounts of supporting activity which must be done on an overtime basis to allow this.

4. Regarding priority of Nice Girl with respect to other regular Center activities, I have stated that except for satellite or Black Shield inputs during this period, Nice Girl work is to have precedence, particularly over those more routine jobs which can be slipped without significant detriment to them.

5. As of today, however, it appears probable that <sup>some additional amounts of</sup> overtime and holiday work will have to be <sup>performed</sup> ~~done~~ in order for the project Nice Girl activity to produce meaningful results by the deadline.

JWC